D	0	Task Mode	Task Name		Duration	Start	Finish	Jul '14 T	г   s	4 Aug '14 M W	F	11 Aug '14 S T	т	18 Aug S M	'14 W   F	25 Aug	
1		*	Project du	ration	57 days	Thu 31/07/1	Fri 17/10/14										
2	<b>III</b>	-5	Setup devi	ces	6 days	Tue 5/08/14	Tue 12/08/14			_							
3	<b>III</b>	-5	Devices wi	th demos	6 days	Tue 12/08/14	Tue 19/08/14										
4	4 III — Dual devic		es working	11 days	Tue 19/08/14	Tue 2/09/14							_				
5	<b>III</b>	-5	Game wor	ld setup	16 days		Tue 2/09/14										
6	<b>III</b>	-5	Game work	ld with	6 days	Tue 26/08/14	Tue 2/09/14										
7		-5	Levels com	•	6 days		Tue 9/09/14										
8	<b></b>	-5	Level tasks functioning with devices		11 days Tue 9/09/14		Tue 23/09/14										
9		-5	Menu setup		6 days	Tue 23/09/1	Tue 30/09/14										
10	<b>III</b>	Profile sys		em	6 days	Tue 23/09/14	Tue 30/09/14										
11	■ Ne		Networked	Networked database		Tue 30/09/14	Tue 7/10/14										
12		-9	Prototype		6 days		Tue 14/10/14										
				Task			Inactive Summ	ary			External 1	asks					
				Split			Manual Task				External N	Milestone	$\Diamond$				
		Milestone		<b>♦</b>	Duration-only				Deadline		•						
Project: Schedule.mpp Date: Thu 21/08/14			Summary		Manual Summary Rollup			Progress		_							
Jale.	Proje			Project Sum	mary		Manual Summ	ary			Manual P	rogress	_				
				Inactive Tasl	k		Start-only		Е								
				Inactive Mile	estone		Finish-only		3								
							D-	ge 1									

)	0	Task Mode	Task Name	Duration	Start	Finish	Jul '14 T	т	S	4 Aug '14 M W	F	11 Aug	ј '14   т	S	18 Aug '1	.4   25 Aug '14 N   F   S   T   T
13	<b>=</b>	-5	Full release	4 days	Tue 14/10/14	Fri 17/10/14					·					
14	Project as:		Project assigned	0 days	Thu 31/07/14	Thu 31/07/14	•	31/	07							
15		*	Requirements and Analysis	0 days	Fri 22/08/14	Fri 22/08/14	-									<b>22/08</b>
16		*	Project Management Plan	0 days	Fri 22/08/14	Fri 22/08/14										<b>22/08</b>
17		*	Design Document	0 days	Fri 5/09/14	Fri 5/09/14										
18		*	Final Project Submission Document	0 days	Fri 17/10/14	Fri 17/10/14										
19		*	Software	0 days	Fri 17/10/14	Fri 17/10/14										
20		*	Presentation prep	8 days	Fri 17/10/14	Tue 28/10/14										
21		*	Presentation	0 days	Tue 28/10/14	Tue 28/10/14										
22		*?														
			Task			Inactive Summ	ary				Extern	al Tasks	ı			
			Split	ı		Manual Task						al Mileston	e «	$\Rightarrow$		
Project: Schedule.mpp			NATI			D	Duration-only				Deadline					
rojec	t. Sch	edule mi	Milestone		~	Manual Summ					Progre		`	ļ.		

Manual Summary

]

Start-only

Finish-only

Manual Progress

Page 2

**Project Summary** 

Inactive Milestone

Inactive Task







